
May 2022 Readiness 
Working Group / 2022 
Implementation Forum

Friday, 13 May 2022
This meeting is recorded for the purpose 
of minute taking.

Please disconnect from your workplace 
VPN for the Teams call



AEMO 
Competition 
Law 
Meeting 
Protocol
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Under no circumstances must Participants share Competitively Sensitive Information.

Competitively Sensitive Information means confidential information relating to a

Participant which if disclosed to a competitor could affect its current or future commercial

strategies, such as pricing information, customer terms and conditions, supply terms and

conditions, sales, marketing or procurement strategies, product development, margins,

costs, capacity or production planning.

AEMO is committed to complying with all applicable laws, including the Competition and

Consumer Act 2010 (CCA). In any dealings with AEMO regarding proposed reforms or

other initiatives, all participants agree to adhere to the CCA at all times and to comply

with this Protocol. Participants must arrange for their representatives to be briefed on

competition law risks and obligations.

Participants in AEMO discussions must:

1. Ensure that discussions are limited to the matters contemplated by the agenda for

the discussion

2. Make independent and unilateral decisions about their commercial positions and

approach in relation to the matters under discussion with AEMO

3. Immediately and clearly raise an objection with AEMO or the Chair of the meeting

if a matter is discussed that the participant is concerned may give rise to

competition law risks or a breach of this Protocol

Participants in AEMO meetings must not discuss or agree on the following topics:

1. Which customers they will supply or market to

2. The price or other terms at which Participants will supply

3. Bids or tenders, including the nature of a bid that a Participant intends to make or

whether the Participant will participate in the bid

4. Which suppliers Participants will acquire from (or the price or other terms on which

they acquire goods or services)

5. Refusing to supply a person or company access to any products, services or

inputs they require



Agenda
Greg Minney



Agenda
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# Time Topic Presenter

1 10:00 – 10:05 Welcome and Agenda Greg Minney

2 10:05 – 10:10 Actions Greg Minney

3 10:10 - 10:15 GS MCPI Go Live Summary Greg Minney

4 10:15 – 10:25 November 22 scope and Milestones Greg Minney / Meghan Bibby

5 10:25 – 10:40 Implementation Forum – TOR and Membership Meghan Bibby

7 11:10 – 11:25 MSDR Focus Group Blaine Miner

8 11:25 – 11:30 UFE Focus Group #7 - Update Greg Minney

9 11:30 – 11:40 Implementation Forum Membership

10 11:40 – 11:50
Industry Risk and Issues - Industry Risks for 2022 Implementation 

Forum
Greg Minney

11 11:50 – 11:55
Forward Plan and Other Business

Tranche 2 Meters rollout
Greg Minney

12 11:55 – 12:50 Questions Greg Minney

13 12:00 Meeting Close Greg Minney



Actions
Greg Minney



Actions 
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ID Status Action Comment

4.9.2 Open Tranche 2 metering rollout plans A consolidated version has been sent out. If a new plan was not received the last available 

plan was included. Request April rollout update distributed 

5.6.1 Closed Feedback on the NMI submissions Feedback has been circulated and is also added in the RWG pack.

5.8.1 Closed Industry Risks and Issues BUT tool scope delivery has been added to the register, with a new post-May register to be 

created.

6.8.1 Closed Cross Boundaries update PL to provide an update regarding cross boundaries during the week of 25th April, Further 

Status Updates will be provided



GS/ MCPI Go-live 
Summary
Greg Minney



GS/MCPI Go-Live – Deployment Summary

• Deployed on schedule 27/4

• No exceptions encountered
MSATS 47.1, r42 aseXML Schema 

Software

• Effective Date of CR procedures 1/5

• Participant management of NMI Create , NMI update during transition period

• Monitoring of NMI creation for date effective prior 1/5 in place
MCPI / GS procedures effective

• Bulk changes processed 2/5

• 10.8M NMIs updated for with LR = “GLOPOOL” to activate GS processing

• All changes effective as at 1/5
GS “GLOPOOL” Update

• Standing Data updated 3/5

• Metering Data Backlog processed, returned to normal operation 2.00pmeMDM update completed

• Distribution to registered participants 4th MayProduction and Distribution of “GLOPOOL” 
Reconciliation reports

• Week 19 Preliminary due 13th May
First GS settlement invoice
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GS Go-live Support

• Successful Execution of Market Trial
• No Major Defects encountered

• CR Issues/defects raised during Market Trial were fixed prior to Go-live

• Settlements issues raised typically related to a lack of understanding of Global Settlement processing and test data alignment

• Outstanding Defect:

• Calculation of UFEF in RM43/46 reports has a business workaround, fix to be released to Production ASAP

• Settlements Issues identified post go-live to be addressed via settlement revision process
• Changes applied, where possible, to be incorporated into subsequent settlement revisions for trading weeks 

in question

• Industry Engagement re UFE management will continue via the UFE Focus group
• 18 May session scheduled for Q&A on preliminary invoice

• Production system issues are to be logged through the AEMO service desk using BAU processes
• Project team is in place to support BAU operations

• Priority defects will be incorporated into Production releases progressively (e.g., RM43/46)
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November 22 Scope and 
Milestones
Greg Minney / Meghan Bibby



Proposed milestones – Nov 22 release
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2022

November Release Milestones - Level 1 & 2 (External) – Proposed

7/11

MSDR & B2B 
Release Go-Live

Today (29/4)SYSTEMS DEVELOPMENT 
& TEST

AEMO completion of Internal 
Development and Testing  - 

MSDR & B2Bv3.7

Milestone

High Level 
Task/Period

Legend

Logical connection

Milestone complete

MSDR milestone

CDR milestone

April May June July August September October November December

Year

Month

14/11

CDR Phase 1 Rule 
Commencement

1/7

5/7

2022 Release 
Scope and Industry 

Test Approach

9/8

Industry Test start 
Rel 2 - (MSDR / Blind 

Update Tool)

8/6

Industry Test start 
Rel 1 - (MSDR / Blind 

Update Tool)
27/7

Industry Test start 
(CDR Phase 1)

(incl. AGL, Origin, Energy Aus.)
Actual Reg. process, ACCC, ADRs)

READINESS

Industry Test start 
(Nov Release)

3/10 28/10

Industry Test finish 
(Nov Release)

CDR – API 
Documentation 

available

30/6

PRODUCTION RELEASES

MSDR 
BUT Rel 1 

in Prod

MSDR 
BUT Rel 2 

in Prod
20/7 24/8

30/925/8

AEMO completion of 
Internal Development and 

Testing  - CDR Rel. 1

MSDR Data 
Transition Table 

initial

3/6Readiness Planning

Industry Testing

Industry Test 
start (B2B v3.7)

16/9 14/10

Industry Go-Live 
Plan final

Industry Go-Live 
Plan initial

11/3

Documentation

MSATS – Tech. Spec. 
(BUT) 47.2 initial

MSATS – Tech. 
Spec. (BUT) 47.2 

final

30/5

MSATS – Tech. Spec. 
(BUT) 47.3 initial

Development & 
Test

30/6

MSATS – Tech. Spec. 
47.4 initial

30/9

MSATS – Tech. Spec. 
47.4 final

v0.3.1 IF

5/8

MSATS – Tech. 
Spec. (BUT) 
47.3 final

Proposed BUT



Nov 2022 release - Approach
• Milestones and staged delivery approaches:

• To be reviewed and agreed with Implementation Forum, MSDR Focus Group

• Reflects Immediate roadmap scope

• Milestones and scope of Implementation Forum to reflect Regulatory Roadmap releases
• Progressive incorporation into forum scope

• Progressive Deployment for Industry implementation and Testing:
• BUT Capability

• CDR Phase 1 APIs

• Data Transition approach to agree migration / update timeframes within compliance windows

• Capability for Nov 7 Release:
• BUT for Changed Fields

• BUT for New Fields

• Blind update Scripts

• B2B v 3.7 (Browser, EVM)

• MSDR CR, Browser changes

• CDR Phase 1

• Meter Exemptions to be delivered post Nov 7, release date TBD

• Industry Testing (non-Market Trial) currently proposed for all releases (interim and final)
• ITWG support and timing of industry engagement to be established

• No Pre-prod refresh prior to Go-Live currently proposed, some releases (e.g. CDR) may require metering data to be set up to support 
Participant Tests

• Timing of updates  (e.g. Blind Update Scripts) during industry trial periods to reflect planned go-live approaches

• Consolidated Industry GO-Live plan for all initiatives for Nov 7 deployment
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Delivery Approach – BUT Deployment –
Capability and timing
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• BUT Transactions consist of: 

• BUT CSV Submission (Participant initiated): Contains a list of NMIs and the value to be blind updated

• BUT CSV Response (AEMO initiated): Contains the same data as the BUT CSV Submission as well as the resulting Response Code 

and Description to indicate:

• The submission record has been successfully applied to the CATS Standing data field 

OR

• The submission record was rejected due to a validation error, e.g. “This value has illegal characters.”

• To provide value to Participants as soon as possible, AEMO is considering a Minimal Viable Product (MVP) option. 

• BUT MVP option:

• For the population of SharedIsolationPointFlag (SIPF), only

• BUT CSV Submission:

• Self-service via MSATS Browser (or) API. 

• Where message validations pass:

• SIPF NMI Standing Data value shall be updated

• Updated value shall be provided in the CATS C1 report response to Industry

• BUT CSV Response: 

• BUT CSV Response provided to initiating party via a manual workaround

• AEMO to provide BUT CSV Responses as a password-protected ZIP file via AEMO’s SharePoint Participant folders (https://aemocloud.sharepoint.com)

• SLA of 5 business days for the provision of response

• Industry notified via email when responses are available for download



Delivery Approach – BUT Deployment –
Capability and timing
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Option Releases
Supported Self 

Service Functions
Indicative Timeframes Pros Cons

Option 1:
For SIPF Transition 
two stage release 
of BUT 
functionality

Release 1: MVP BUT • BUT Submission • PRE-PROD 05-JUL-22

• PROD 20-JUL-22

• 1mth earlier access to BUT 
submission functionality for 
MCPI/SIPF

• 2 step BUT 
implementation for AEMO 
and Participants, including: 
technical specifications, 
release mgt, testing, etc.

• Operational overhead to 
maintain a temporary 
manual process for BUT 
Responses

Release 2: Full BUT • BUT Submission

• BUT Response

• PRE-PROD 09-AUG-22

• PROD 24-AUG-22

Option 2: 
For SIPF Transition 
one consolidated 
release of BUT 
functionality

Release 1: Full BUT • BUT Submission

• BUT Response

• PRE-PROD 09-AUG-22

• PROD 24-AUG-22

• 1 step BUT implementation 
for AEMO and Participants, 
including: technical 
specifications, release mgt, 
testing, etc.

• Full control of submission and 
response processing

• 1mth delay in being able 
to access BUT functionality 
for MCPI/SIPF

• Would Industry prefer to invest in a 2 step BUT release?

• Initial feedback due to GSMSDR@aemo.com.au by next Friday 20 May, for consideration by the MSDR FG on Monday 23 May



Implementation 
Forum – TOR and 
Direction
Tui Grant
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MSDR Focus Group

CDR Focus Group

ITWG

Engagement Approach 2022

2022 Implementation Forum 
Similar to PCF/ RWG (focusses on nonESB Delivery) 

May 22
GS

MCPI

Nov 22
CDR Phase 1

MSDR
B2B Changes

May 23
CDR Phase 2

SAPS
B2B Changes

AEMC Metering 
Competition Review 

(TBC)
Others…

Executive Forum Reform Delivery 
Committee

From June 2022 onwards? 
ESB Initiatives
IESS (Mar 23)

Others…

May 23 Planning TBCPlan Baselined Plan Available May

Executive Forum:
Meets as required, senior stakeholder engagement
Purpose: 2022 AEMO Regulatory Implementation

2022 Implementation Forum
Meet Monthly, Initiative Implementation Focus
Purpose:
Program oversight and co-ordination of all 2022 implementation 
programs
• Implementation, transition milestones and progress management
• Impact management for changed milestones
• Release Focus with Participant program alignment
• Industry Issue and risk management

Focus Groups:
Meet as Required
Purpose:
• Detail development on specific subject areas e.g., MSDR Data 

Transition, Industry testing approach
Focus Group

CDR Focus Group Phase 2

ITWG



Implementation Forum – Scope and 
approach

Objective:

• Program oversight of the Business and System implementation of regulatory roadmap and NEM2025 

initiatives

• Alignment to Participant implementation alongside AEMO system and process changes

• Initial scope – November 2022 initiatives
• Expanded to May 23 initiatives as commitment established

• Participant representation

• Forum to take program level view within Implementation forum

• Suggested Representation Project Management, Business Sponsor, Implementation Lead

• Participants to confirm nominations based on upcoming initiatives

• Focus Groups:

• Specific topic group e.g. MSDR, ITWG

• Will continue with role expanded as scope of program increases

• Short term focus groups (e.g. Industry Go-Live Planning) will also be utilised to leverage limited 

participant technical and business resources
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MSDR Focus Group
Blaine Miner
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MSDR Focus Group Update
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• The MSDR Focus Group is currently finalising the ‘MSDR Data Transition Table’

• The MSDR Data Transition Table contains details associated to the applicable New and Amended MSDR 

fields effective from 7 Nov 2022, details include:
• Procedural requirements i.e., Mandatory or Required

• Compliance Holiday details, if applicable

• Agreed standing data update mechanisms e.g., CRs, AEMO blind script updates, Blind Update Tool (BUT)

• BUT configuration, if applicable

• Industry priority ratings

• Responsible Party

• Data Transition End Date

• Commentary

• A subgroup of the MSDR FG was created last month to support the initial population of the table, for 

broader FG consideration this month

• Currently targeting 3 June 2022 for the completion of the table

• Next steps:
• Once the table has been agreed, associated scheduling, coordination and tracking considerations will commence



UFE Focus Group Update
Greg Minney



UFE Focus Group Update

• 7th UFE Focus Group to held 18 May

• Agenda
• First Preliminary GS Invoice – Q&A

• Approach to Initial UFE trends report

• Approach to Ongoing engagement
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Industry Risks and 
Issues Review –
November 2022
Greg Minney



Approach to the risk review

• Review of trends and Risk ratings against key Industry risk and verification of mitigation 
strategies

• New industry risks noted from previous review

• Initial view of Risk to be considered for November 2022
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May 22 Readiness Risks

24

ID Description Inherent Rating Controls/Comments Residual Rating Proposed Trend

R1 Small participant readiness

Small participants are not adequately engaged due to 

resource limitations, resulting in small participants not 

having the ability or the information to execute their 

programs

Likelihood: 

Possible

Consequence: 

Minor

Rating: Medium

• AEMO completed a number of rounds of small participant mailouts

• Relevant FRMPs will have started to see UFE as a line item on their 

bill and should be aware of the changes

• Rule commencement does not require a critical mass of participant 

readiness (No Change)

Likelihood: Unlikely

Consequence: 

Minor

Rating: Low

R2 Resources Constraints over summer period

There is a risk that there will be resource constraints over 

the summer period, particularly given the impact of covid 

and the intensity of 5MS, Customer Switching & WDR 

commencements. This could impact participant delivery 

plans for 1 May 2022

Likelihood: 

Possible

Consequence: 

Moderate

Rating: Significant

• Participants to manage their resource schedule and implementation 

plans

• Industry Test and Market Trials have been scheduled after the 

summer period where aligned resource delivery is required

• Scope of MSDR delivery removed from May release

• Risk Closed

Likelihood: Unlikely

Consequence: 

Moderate

Rating: Medium

R3 The AEMO business and operations are not ready for 

GS and MCPI on 1 May 22

The AEMO business may not be ready to deliver the full 

extent of the 5MS deliverables by 5MS and GS rule 

commencement including business processes and resource 

training, resulting in failure of Go Live for 5MS and GS 

Program

Likelihood: 

Possible

Consequence: 

Major

Rating: Significant

• GS rule commencement is incremental to 5MS implementations, 

Business resources are in place supporting current settlement 

processes with ongoing engagement approach established

• AEMO Delivery Program on track with testing underway and Market 

Trial to commence on schedule

• AEMO business operations in place for rule commencement

Likelihood: Unlikely

Consequence: 

Major

Rating: Medium

R4 Risk of AEMO cutover failure

There is a risk that AEMO systems will not go-live as 

scheduled with the planned cutover window resulting in an 

impact to participants' processes and market operations

Likelihood: 

Possible

Consequence: 

Major

Rating: Significant

• Cutover Planning including trial transitions to prove expected timings 

and manage impacts on production operations

• Transition approaches tested successfully with industry during Market 

Trial

• Industry Go-Live Plans to be developed to establish production 

operation timings and review post execution

Likelihood: Unlikely

Consequence: 

Major

Rating: Medium

R5 Resource constraints due to volume of market change

There is a risk that the key resources needed to focus on 

the upcoming rule changes are not able to do so due to 

these ongoing production defects as a result of recent 

changes including 5MS and re-platforming of AEMO 

systems.

Likelihood: 

Possible

Consequence: 

Major

Rating: Significant

• Participants to manage their resource schedule and implementation 

plans

• GS and MCPI go-live alignment to minimise overlapping change in 1st

½ of 2022

• Tfr risk to 2022 Implementation Forum

TBC based on 

industry discussion

Trend improving

Trend steady

Trend worsening



May 22 Industry Risks
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ID Description Inherent Rating Controls/Comments Residual 

Rating

R6 Insufficient time for industry development for r42

The industry consultation for r42 will push to beyond 10-Dec-21 and 

therefore into the end of year shutdown period. There is a (low) risk 

that the industry will not pick up the final r42 files in time for internal 

development and testing ahead of market trials

Likelihood: Unlikely

Consequence: 

Minor

Rating: Low

• Functionality testing of new / changed fields beyond Shared 

Isolation Point Field not required prior November 7 release

• Data migration has been addressed in line with MSDR 

timeframes

• Industry testing for May release completed

Likelihood: 

Unlikely

Consequence: 

Minor

Rating: Low

R7 There is a risk that the schema cannot be sufficiently tested in May-22 

as participants won't be ready to test all fields in the schema as/if a 

sufficient number of participants by role (FRMP, DNSP, MDP) is not 

ready to engage in testing. Specific focus needs to also be on 'negative 

testing' , i.e. AEMO to not update fields even if provided

Likelihood: Unlikely 

Consequence: 

Minor Rating: Low

• The only field to be communicated for May-22 is the Shared 

Isolation Point Field. Other changes will not be activated in 

B2M process prior to 7th November

• Changes for May available for Industry test from 24th March

Likelihood: 

Unlikely 

Consequence: 

Minor

Rating: Low

R8 Late changes to the schema or procedural documents may result in 

rework and put regulatory timeline at risk

Likelihood: Unlikely 

Consequence: 

Moderate

Rating: Medium

• R42 schema has undergone extensive consultation through 

the ASWG and an open industry consultation. It is not 

expected that there will be additional changes post the final 

version being issued for the May release

• Procedure consultations took place in 2019 and a 

consolidation process is due for completion on 31-Jan-21

• Tfr to 2022 Implementation Forum

Likelihood: 

Unlikely 

Consequence: 

Minor

Rating: Low

R9 Inconsistencies between schema and procedural documents may 

cause confusion, delays and rework and put regulatory timeline at risk

Likelihood: Unlikely 

Consequence: 

Minor Rating: Low

• Risk for May is low as only changes is the Shared Isolation 

Point Flag

• Risk for November may be higher (Tfr to 2022 

Implementation forum)

Likelihood: 

Unlikely 

Consequence: 

Minor Rating: 

Low

R10 BUT Production availability for participant use

Production availability of BUT update capability must provide for 

sufficient opportunity for participant testing prior to release to address 

potential impacts to participant operations and May 1 GS / MCPI 

delivery

Likelihood:

Possible

Consequence:

Minor

Rating Low

• Proposed availability date for BUT / SIPF updates confirmed 

as post May 1 production release

• AEMO program to support Industry Test period, including 

issue resolution, prior to production release

• Delivery date to be revised- tfr risk to 2022 Implementation 

Forum and rewrite in context of November delivery

Likelihood:
Possible
Consequence:
Minor
Rating Low

Trend improving

Trend steady

Trend worsening



May 22 Industry Risks
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ID Description Inherent Rating Controls/Comments Residual 

Rating

R11 Scope and Delivery timeframes for BUT are still being established

Delays in finalising scope and in the delivery of BUT capability have the 

potential to compress participant timeframes and delay population of 

SIPF

To Be Rated • Tfr to 2022 implementation forum

• Risk has moved to issue

• Timeframes for delivery of BUT to be confirmed

R12 Market Update Volumes in 2022/ 1st Half 2023 impact participant 

processing capacity

Volume of market updates for Tranche 2 meters, RTC updates, Net to 

Register CR updates, MSDR standing data updates  combined with 

lack of visibility to consolidated timings for each activity may result in 

participant inabilities to support total volume of change

• Rating and mitigations to be agreed

Trend improving

Trend steady

Trend worsening



Next Steps

• Industry Risks and Issues Register will be updated and published on the website

• Industry Input requested for specific November 2022 industry risks

• Key risks will be reviewed on a monthly basis with new risks and issues being added as 
they arise

• Mitigation and rerating session to be arranged or included in next Implementation forum

• RWG to provide any additional feedback on risks to GSMSDR@aemo.com.au
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Forward Planning & Other 
Business
Greg Minney



June Implementation Forum Indicative 
Topics

• Incorporation of May 2023 initiatives

• Industry Test Approach 

• MSDR Data transition summary

• Delivery Milestone (November)  review

• Industry Risk Assessment 
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Upcoming Meetings
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WORKING GROUPS

Implementation Forum

FOCUS GROUPS

UFE (UFE FG)

Industry Testing (ITFG)

MSDR (MSDR FG)

OTHER

Q&A session

Industry Testing

National Public Holiday

State Public Holiday

AEMO Holiday Closure
*Relevant state has been 
marked in a comment for 
VIC, NSW, QLD & SA only.

JUNE JULY AUGUST

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 1 2 1 2 3 4 5 6

5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13

12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20

19 20 21 22 23 24 25 19 18 19 20 21 22 23 21 22 23 24 25 26 27

26 27 28 29 30 24 25 26 27 28 29 30 28 29 30 31

SEPTEMBER OCTOBER NOVEMBER

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We
Th

Fr Sa

1
2

3 1 1 2 3 4 5

4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30

30 31



Questions


