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1. Welcome



We acknowledge the Traditional Owners of
country throughout Australia and recognise their
continuing connection to land, waters and culture.

We pay respect to their Elders
past, present and emerging.




Agenda
5 [approcTime [Topic __[Presenters

1 10:00-10:05 Welcome Emily Brodie, AEMO

2 10:05-10:10 Notes, actions and feedback from previous WG meeting Ulrika Lindholm, AEMO
3 10:10-10:15 Project update Damien Banky, AEMO
4 10:15-10:25 Procedures update Nicole Nsair, AEMO

5 10:25-10:30 HLD/implementation strawperson update Emily Brodie, AEMO

6 10:30-10:40 Scope and timing of wash up rule change Emily Brodie, AEMO

7 10:40-10:50 Forward Plan Ulrika Lindholm, AEMO
8 10:50-11:00 General questions and close Emily Brodie, AEMO

Appendix A: Forum and Meeting Expectations and Competition Law Meeting Protocol
Appendix B: Procedure Consultations, upcoming dates

Please note that this meeting will be recorded for the purpose of note taking, and not for publication. 4



2. Notes, actions and
feedback from previous WG
meeting



Notes, actions and feedback from
previous WG meeting (29 June)

Item # Action Responsible Status
3.1 Working Group members to provide initial feedback on the IESS industry WG Members Closed. No feedback
received.

readiness approach to IESS@aemo.com.au

3.2 Working Group members to provide feedback on the risk register and risk WG Members Closed. No feedback
management approach; in particular how appropriate is this proposed risk received.
management approach, and what are the gaps.
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3. Project update
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IESS Confirmed Concurrent initiatives Summer holiday periods: Avoid
[ESS Indicative Completed activities industry IESS activities where possible

Market trial: Feb-24 configure environment; Mar-24 1st
test cycle; Apr-24 2" test cycle; May-24 remediation




4. Procedures update



Context - fimelines for consultations

AEMO continues to work with internal and external stakeholders
to firm timelines for all procedure consultation periods

N
£_©% Timelines are indicative for @ Timelines are settled for
J

* Retail and B2B — seeking input from < Operations — Causer Pays Procedure
ERCF on timeframe options (28 July) (15 August commencement)

« Settlements and Prudential » Operational Forecasting
(Q3 2022 commencement) (22 August commencement)

« Registrations (Timing is dependent on
new classification policy - a DC-
coupled system as a Semi-Scheduled
unit)

10



Key issues for consultations

Work Package Issues for consultation

OPERATIONS & DISPATCH Implementation of Aggregated Dispatch Conformance mechanism
Consultation open 21 July — 12 August into Dispatch Procedure

OPERATIONAL FORECASTING Changes reflect IESS initiative and new administration processes
Consultation to open 22 August 2022

RETAIL New NMI classifications may be necessary to manage IESS initiative
SETTLEMENTS & PRUDENTIAL e Carbon Dioxide Equivalent Intensity Index - new participant

category and address hybrids

 NEM Settlements Estimation Policy — changes to estimations
process for Integrated Resource Providers and reflect terminology
changes

OPERATIONS Regulation FCAS Contribution Factors Procedure (Causer Pays
Commencement to open 15 August 2022 Procedure) - clarifying the Causer Pays for units that are registered
for aggregated conformance

Detailed consultation timelines are attached at the end of this pack
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Dispatch procedure consuliation

SO_OP_3705 Dispatch Procedure TIMING
Publication of draft Dispatch Procedure information paper and 21 Julv 2022
SO_OP_3705 Dispatch change marked procedure Y
Procedure Consultation _ _ _ _ _
Stakeholder information session on information paper 26 July 2022
Written stakeholder feedback on draft information paper 12 Aug 2022 -
Information Paper Publication of final Dispatch Procedure 1 Sep 2022 Note due
Integrated Energy Storage System date
Initative ..
To learn more, visit:
https://aemo.com.au/consultations/current-and-closed-consultations/dispatch-
Published: 21 July 2022 procedure-consultation-iess

oooooooooooo
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https://aemo.com.au/consultations/current-and-closed-consultations/dispatch-procedure-consultation-iess

|IESS — /INDICATIVE IESS procedure change timeline € AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

2022 2023 2024
HENREO OO RN S

% REGULATORY, PROJECT DOCUMENTATION & GO-LIVE

01/05 Global settl I t

obal settlemen

' rule commencementI 6 30/05 Stand alone power system
rule commencement

|IESS PROCEDURE CHANGE
PRE-CONSULTATION |
ENGAGEMENT .

' 31/03 IESS initial release 6 09/10 Fast frequency response '03/06 IESS rule
rule commencement commencement

Registrations &

Connections '

Operations &
Forecasting 1

Settlements
& Prudentials

Retail & '
Metering I

I
g% AEMO SYSTEMS DE\I7’ELOPMENT AND TEST
INITIAL RELEASE (MAR 023): REQUIREMENTS, DESIGN, DEVELOPMENT, TEST

FINAL RELEASE (JUN 2024): REQUIREMENTS, DESIGN, DEVELOPMENT, TEST

IESS Confirmed Concurrent initiatives Initial release M&A only = areas that only have minor Summer holiday periods: Avoid
IESS Indicative Completed activities Final release & administrative changes to procedures industry IESS activities where possible




5. HLD/implementation
strawperson update



Consultation approach

Publication of Draft High Level Design 16 Dec 2021 Complete

Stakeholder Q&A Forum 4 Feb 2022 Complete

Written stakeholder feedback on Draft HLD 12 Feb 2022 Complete

Publication of HLD update and Draft Implementation Early July Complete

Strawperson

Engagement through the IESS Working Group Ongoing In progress We are here
Written stakeholder feedback on Draft Implementation 12 Aug 2022 In progress

Strawperson

Publication of Final Implementation Strawperson 1 Sep 2022 Not started

Stakeholders are welcome to provide feedback on the Strawperson and Aggregate Dispatch
Conformance information paper together, both are due on 12 August to IESS@aemo.com.au.
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6. Scope and timing of wash
up rule change



Refresher

* |IESS ‘Wash-up’ rule change needed to clarify aspects of the
ESS arrangements

* |s not intended to revisit the policy decisions made by the AEMC
In the IESS rule determination

e [tems are non-controversial

 Very unlikely to have timeline impacts to procedure changes,
system development and other dependencies.
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Wash up rule change

S o [comments

Policy clarification ~5 * Relate to Classification, UFE, Dispatch

issues  AEMO is still considering whether the interaction of NER and its Procedures
would fulfill the intent of the IESS initiative

Drafting issues ~10 e+ Typos and clarifications

e Potentially can be managed via AEMC’s regular administrative updates to
the NER
hion T g
AEMO discussions with AEMC July/Aug
AEMO to submit wash-up rule change proposal Late Aug

* Any outstanding policy issues
* Drafting issues that can’t be dealt with via NER administrative updates
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/. Forward plan



JULY 2022 AUG 2022 SEP 2022 BEYOND

v Mthly meeting (today) Mthly meeting Mthly meeting Mthly meetings
o) , 5 : | . o .
& | = Dispatch procedure .+ Debriefon ERCF i+ Debrief on feedback received | «+  Ongoing procedure
D . . . | discussion (if appropriate) ; on Dispatch procedure and consultations
@ | = Discussion of potential scope | i Implementation Strawperson
c and timing of rule change « Potential discussion on | i« Discussion on approach to
> procedure changes relating | «  Debrief on B2B WG i updating Technical
= to settlement, prudentials, 5 discussion (if appropriate) | Specifications
g forecasting and planning ' !
=
*v/ HLD update & Draft external {+ Industry feedback due ondraft | «  Puplish final strawperson i« Phone calls to WG
strawperson published (7 July) |  strawperson (12 Augus) | (1 September) . memberstounderstand !
5 E ' initial thinking on readiness ! B aa e EEEEERI TR R R -
«v/ Dispatch procedure Information : * g_‘i;zttgfhfzfgg:;krglﬁsogs .« Publish final Dispatch J :
Paper published (21 Jul 5 ! Y u 5 rocedure (1 September |
% Perp ( ) Paper (12 August) ! P ( P ) : . . Stakeholder enquiries
£ | *v Dispatch procedure Stakeholder ! | Discussion on Business to & Industry feedback due on ; . may be §ent to the IESS
<) Information Session (26 July) : Operational forecasting : . . mailbox:
e)) Business procedures at the B2B : [
c Working Group (9 August) changes (~5 September) : P IESS@aemo.com.au
2 | *v Industry feedback on : : - _ ' P
) Strawperson register and '+ Regulation FCAS Contributon | ® Publish final Regulation 0~
2 proposed risk management ! Factors Procedure (Causer Pays | FCAS Contribution Factors
Y regime (15 July) 5 Procedure) consultation begins Procedure (Causer Pays
- | (mid August) i Procedure)
2 | - Discussion on retail procedures _ _ (mid September)
5 at Electricity Retail Consultative | * Operational forecasting : o _
Forum (ERCF 28 July) | consultation begins i+ Publish final Operational
| Industry feedback d 5 Forecasting procedure
[ naustry reeapac ue on i id-
: Regulation FCAS Contribution (mid-late September)
Factors Procedure (Causer Pays
Procedure) changes (late
Legend August) 20

Black text = stakeholders are invited to participate
Purple text = action by AEMO
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8. General questions and close



&) AEMO

|[ESS project contact

iess@aemo.com.au
/ N\

‘ @ \ https://aemo.com.au/initiatives/maijor-
programs/integrating-energy-storage-systems-project
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https://aemo.com.au/initiatives/major-programs/integrating-energy-storage-systems-project
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AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

For more information visit



Appendix A:
Forum expectations
and competition law = @




AEMO Competition Law - Meeting Protocol

AEMO is committed to complying with all applicable laws, including the Competition and Consumer Act 2010 (CCA). In any
dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the CCA at all times and
to comply with this Protocol. Participants must arrange for their representatives to be briefed on competition law risks and

obligations.
Participants in AEMO discussions must: Participants in AEMO meetings must not discuss or agree on the following
topics:
* Ensure that discussions are limited to the matters g
contemplated by the agenda for the discussion e Which customers they will supply or market to

* Make independent and unilateral decisions about their .
commercial positions and approach in relation to the matters
under discussion with AEMO

* Immediately and clearly raise an objection with AEMO or the
Chair of the meeting if a matter is discussed that the
participant is concerned may give rise to competition law risks
or a breach of this Protocol. .

The price or other terms at which Participants will supply

Bids or tenders, including the nature of a bid that a Participant intends to
make or whether the Participant will participate in the bid

Which suppliers Participants will acquire from (or the price or other
terms on which they acquire goods or services)

Refusing to supply a person or company access to any products, services
or inputs they require.

Under no circumstances must Participants share Competitively Sensitive Information. Competitively Sensitive Information means
confidential information relating to a Participant which if disclosed to a competitor could affect its current or future commercial
strategies, such as pricing information, customer terms and conditions, supply terms and conditions, sales, marketing or
procurement strategies, product development, margins, costs, capacity or production planning.
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AEMO Forum and Meeting Expectations

This charter explains expectations regarding participation and behaviour in the Australian Energy Market

Operator (AEMO)'s stakeholder forums.

Meeting Expectations
All participants will:

Respect the diversity of the group.

Speak one at a time — refrain from interrupting others.
Share the oxygen — ensure that all attendees who wish to
have an opportunity to speak are afforded a chance to do
so.

Maintain a respectful stance towards all participants.
Listen to others’ points of view and try to understand
others’ interests.

Share information openly, promptly, and respectfully.

If requested to do so, hold questions to the end of each
presentation.

Remain flexible and open-minded, and actively listen and
participate in meetings.

Abide by COVID-Safe workplace guidelines, if attending a
meeting on AEMO’s premises.

Roles and Responsibilities
Forum stakeholders agree to:

Be specific and fact-based in their feedback on a specific
workstream or emerging issue;

Review and provide feedback on papers and reports;
Relay information to their colleagues or constituents after
each meeting and gather information/feedback from their
colleagues or constituents, as practicable, before each
meeting;

Maintain a focus on solutions or outcomes that benefit all
energy consumers.

AEMO agrees to:

Provide technical expertise in a manner that is considerate
of the audience and their level of expertise;

Assist participants in understanding issues enough to
represent their views;

Provide all participants the opportunity to voice their
views.
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Appendix B:

Procedure

Consultation

upcoming dates 8 @




Consultation: Upcoming Dates

Dispatch Procedure _

Change marked Procedure Consultation open

Information session on Aggregated 21 July 2022

Dispatch Conformance

Feedback Due 12 August 2022

Updated Procedure Published 1 September 2022
OperationalForecasting |

Consultation Type Minor & Administrative

Change marked procedure Consultation to open 22 August 2022

Feedback Due 5 September 2022

Updated Procedure Published 19 September 2022
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Consultation: Upcoming Dates (cont.)

Regulation FCAS Contribution Factors Procedure (Causer Pays)

Consultation type M&A

Change marked procedure and issues paper 15 August 2022
published

Submissions due 26 August 2022

Updated Procedure Published 16 September 2022
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