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1. Welcome
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We acknowledge the Traditional Owners of 

country throughout Australia and recognise their 

continuing connection to land, waters and culture. 

We pay respect to their Elders 

past, present and emerging.

3



Agenda

# Time Topic Presenter

1 10:30-10:35am Welcome Greg Minney

2 10:35-10:40am Actions & Feedback from Previous Meeting Greg Minney

3 10:40-11:15am Approach for August – November Testing
• ADC Summary Update

• Fast Frequency Response Approach

• 5MLP Approach

• MT PASA Approach

• LCCD Approach

• Metering Exemptions Approach

Greg Minney, Charmaine Sabay & 

Chris Fleming

4 11:15-11:20am Upcoming Engagements Lenard Bayne

5 11:20-11:30am General Questions and Other Business Greg Minney
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“Please note that this meeting will be recorded by AEMO and may be accessed and used by AEMO for the purpose of compiling minutes.  By 

attending the meeting, you consent to AEMO recording the meeting and using the record for this purpose.  No other recording of the meeting is 
permitted”

Appendix A: Competition law meeting protocol

Appendix B: Industry Testing Approaches



2. Actions & Feedback from 
Previous Meeting
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Actions & Feedback from Previous 
Meeting

# Topic Action Responsible Status

6.3.0.1 5MLP Approach AEMO to confirm with market participants on 

timings of when 5MLP runs are performed.

AEMO Open
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(Ref: Item = Meeting number/Agenda item number/Ref)



3. Approach for August –
November Testing
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ADC Summary Update

Verbal Update
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ADC Summary
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• Industry Test and Q&A sessions are in progress.

• ADC Go-live on 09 Aug and BAU process kick-off, ADC registration open



Fast Frequency Response 
(FFR) Approach
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FFR industry testing – August 2023
WHO? Interested Participants, including all energy and FCAS providers

Interested participants are strongly encouraged to submit Registration applications as soon as 

possible from 09 August.

WHEN? From 09 Aug FFR services registration. Successful registrations will be added to pre-prod 

for industry test.

17 Aug to 19 Sept 2023 FFR industry test period

• Participants to submit bids from 17 Aug

28 Aug 2023 7-day Pre-dispatch to include FFR offers

03 Sept 2023 5min Pre-dispatch to include FFR offers

04 Sept 2023 FFR offers included in Dispatch instructions

15 Sept 2023 Week 36 Prelim Settlements Run

18 Sept 2023 Week 36 Final Settlements Run

WHAT? Industry Testing

NEXT 

STEPS

• AEMO will hold twice-weekly Q&A sessions commencing from 09 Aug inclusive of overview of 

issues/defects.

• AEMO will communicate to participants about settlement runs in the Pre-prod environment.

• AEMO will manage issues found during industry testing.
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FFR Industry Test Timeline
Month

Pre-
production

Industry Test 
Start
17/8

Industry 
Test End

19/9

FFR Rule 
commencement 

9/10

August September October

7/8 20/10
14/8 21/8 28/8 4/9 11/9 18/9 25/9 2/10 9/10 16/10

FFR Services 
Registration

9/8

Participants to 
submit bids from 17/8

10/8

Q&A

19/9

Q&A

First 7 day pre-dispatch 
run to include FFR 
28/8

FFR effective date and 1st 
FFR dispatch instructions 
4/9

Week 36 Prelim 
Settlements Run 
15/9

Week 36 Final 
Settlements Run 
18/9

15/8

Q&A

17/8

Q&A

22/8

Q&A

24/8

Q&A

29/8

Q&A

31/8

Q&A

5/9

Q&A

7/9

Q&A

12/9

Q&A

14/9

Q&A

Note: Q&As from 05-Sept will be combined with 5MLP 



FFR industry testing approach
Objectives

To optionally provide participants the opportunity to:  

• prove their updated systems against AEMO's market systems. 

• test end-to-end scenarios of updated processes and procedures. 

• to contribute to their assessment of overall industry readiness for rule commencement. 

Approach

Industry test allows industry participants to further test their system with AEMO’s.

In particular to:

• perform pre-prod demonstration of ability to submit bids for Very Fast FCAS as part of the Registration process to provide the new very fast 

FCAS services. (Applicants established in Pre-prod to perform this demonstration.) Submit and verify FCAS bids via the FTP, API, or Markets 

Portal ‘Energy & FCAS 5min Bids’ capability.

• ingest pre-dispatch and dispatch instructions, FFR enhancements to Wholesale Data Interchange MMS Data Model (DISPATCH, P5MIN, 

PREDISPATCH, TRADING_DATA, FORCE_MAJEURE packages).

• regression test bid, dispatch, and Wholesale Data Interchange functionality (participating and non-participating providers for the new 

services).

• test bidding processes and automated energy/FCAS trading tools are working correctly.

• ingest Settlement changes for generators and load market customers showing recovery calculations for the new service i.e., Settlement 

reports and data model via Wholesale Data Interchange (Settlement and Billing packages) and download via Settlements Direct (Markets 

Portal application). This will not enable full reconciliation but will enable participants to test ingestion of new settlements report data. 
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5MLP Approach
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5MLP industry testing approach

WHO? Interested Market Participants

WHEN? 04 Sept to 28 Sept 2023 5MLP industry test period

WHAT? Industry Testing

• Demonstrate the changes to the profiling methodology to convert 15 and 30-minute interval 

metering data into 5-minute intervals.

• Preprod shakeout in the week prior to industry test period (28 Aug – 01 Sept)

• Validation in Preprod to be via RM reporting based on 180 days data in the following sequence:

1. Baseline runs with weights (current profiling methodology)

2. Baseline runs without weights (current profiling methodology)

3. Run with new methodology (without weights)

• Participants can compare the profiling outcomes via the relevant RM reports (RM20, RM16, RM17, 

also potentially UFE RM reports).

• Report cycle will be run for a selected period and shared with Participants as early as possible in the 

Industry Test window. Report cycle for a subsequent period will then be run to provide further 

validation.  

• AEMO will coordinate testing to ensure that Case IDs and Periods don’t overlap with the FFR 

industry test.   
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5MLP industry testing approach

NEXT 

STEPS

• AEMO will hold twice-weekly Q&A sessions with participants to support industry testing and discuss 

any issues encountered. Sessions will coincide with the FFR Q&A

• AEMO will coordinate with market participants on timings of when the reports will be published and 

respective case IDs and periods.
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5MLP Industry Test Timeline
Month

Pre-
production

Industry Test 
Start
04/9

Industry 
Test End

28/9

5MLP Rule 
commencement 
1/10

1/9 13/10
4/9 11/9 18/9 25/9 2/10 9/10

September October

Mo

September 23

Tu We Th Fr Sa Su

29 30 31 1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28

Note: Q&As will be combined with FFR up until 19-Sept. 



MT PASA Approach

20



MT PASA Industry Testing

WHO? Existing Scheduled generators and Scheduled Bi-directional units,

Optional for TNSPs and Scheduled Loads

WHEN? 28 Aug to 29 Sept 

2023

MT PASA industry test period

• Participants will be able to submit offers via FTP, Web and API.

• Receive NEM Reports reflecting updated offers from 31-Aug

WHAT? Industry Testing for Individual participant confirmation of their updates

NEXT 

STEPS

• AEMO will hold twice-weekly Q&A sessions with participants to support industry test and discuss 

any issues encountered.
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Key Dates Details

Date Activity Description

28 August Industry Test Starts • New interfaces active which will mirror 4/10 prod deployment

• Participants can submit offers via FTP, Web or API 

• Participants interested to submit via API are required to apply to URM 
rights and TLS certificates via the Market Portal

31 August Reports showing participant data • Reports active which mirrors 9/10 prod deployment

• Participants to subscribe to new reports

29 September Industry Test concludes • Preprod remains available for participants to test on their own
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MT PASA Industry Test Timeline
Month

Pre-
production

Industry Test 
Start
28/8

Industry 
Test End

29/9

MT Pasa Rule 
commencement 

9/10

25/8 13/10
28/8 4/9 11/9 18/9 25/9 2/10 9/10

August September October

New interfaces 
active 
28/8

Reports active 
31/8

Mo

August 23

Tu We Th Fr Sa Su

1 2 3 4 5 6

7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

Mo

September 23

Tu We Th Fr Sa Su

29 30 31 1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28



November Release
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November Release Industry Test Approach  
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Objectives

To provide participants the opportunity to:  

• prove their updated systems against AEMO's market systems. 

• test end-to-end scenarios of updated processes and procedures. 

• to contribute to their assessment of overall industry readiness for rule commencement. 

Approach

CDR

LCCD - CR5056 & CR5057 available for Industry Test in pre-prod 
from 1 Sept.

Testing is optional for participants.

Registration and pre-prod testing of CDR APIs is via the BAU 
process.

MSDR

MSDR Compliance Holiday end / removal of unstructured address 
search effective 7 November. Industry Test is optional for Participants.

Industry Test will be unstructured. Participants will be encouraged to 
test the respective CR3000 and CR5000 series CRs to ensure 
compliance with the additional validation.

Participants will also need to ensure that there are no processes 
dependent on the searching or return of unstructured addresses

Industry Test timing – 2 October to 27 October.

Metering Exemptions 

Industry testing will be by invitation and will be open to MCs.

Existing metering exemption data will be migrated to MSATS in 
readiness for the Industry Test.

Participants using the Meter Exemptions APIs will need to apply for 
certificates using the BAU process, refer to following guide Obtain 
a new certificate (aemo.com.au)

AEMO will progress metering exemptions to enable lifecycle testing  
of exemptions and generation of CRs (CR5101)

Industry Test timing – 2 October to 27 October. AEMO is assessing 
options to make APIs available at an earlier date to increase the 
test window.

https://visualisations.aemo.com.au/aemo/web-help/Content/TLSCertificateManagement/Obtain_a_new_certificate.htm
https://visualisations.aemo.com.au/aemo/web-help/Content/TLSCertificateManagement/Obtain_a_new_certificate.htm
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LCCD Industry Test Timeline

Note: Q&As will be combined with 5MLP from 5-Sept

LCCD Industry Test Timeline

Month September

Pre-production Industry 
Test Start

01/9

Industry 
Test End

27/10 LCCD Rule 
commencement
01/11

October

Mo

September 23

Tu We Th Fr Sa Su

29 30 31 1 2 3

4 5 6 7 8 9 10

11 12 13 14 15 16 17

18 19 20 21 22 23 24

25 26 27 28

November

Mo

October 23

Tu We Th Fr Sa Su

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31
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Metering Exemptions/MSDR Industry 
Test Timeline

Metering Exemptions/MSDR Industry Test Timeline

Month October

Pre-production Industry 
Test Start

02/10

Industry 
Test End

27/10

Metering exemptions 
Procedure change effective
01/11 

November

Mo

October 23

Tu We Th Fr Sa Su

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31

MSDR Rule commencement 
date
07/11 



4. Upcoming Engagements
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Upcoming Engagements

To learn more about these events, please visit AEMO’s Industry meeting calendar or contact the program at NEMReform@aemo.com.au. 
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S M T W T F S

1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 25 26 27 28 29

30 31

July
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S M T W T F S

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 26 27 28 29 30

September

25

NEM Reform Program Consultative Forum

NEM Reform Delivery Committee

NEM Reform Delivery Committee - Collab W

NEM Reform Implementation Forum

NEM Reform Electricity Wholesale Consultative Forum 

NEM Reform Executive Forum

NEM Reform Industry Testing Working Group

NEM Reform Program Committees/Forums

Foundational and Strategic Initiatives 

IESS Settlement Workshop

IESS BDU Workshop

NEM Reform Intiative Specific

AEMO Consumer Forum

Market Systems User Group (MSUG)

Other Forums

S M T W T F S

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 30 31

August

29

S M T W T F S

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30 31

October

Natioanl Public Holiday

State/Territory Public Holiday

Other

https://aemo.com.au/en/consultations/industry-forums-and-working-groups/calendar
mailto:NEMReform@aemo.com.au


NEM2025@aemo.com.au
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5. General Questions and 
Other Business

NEM Reform Industry Testing Working Group

mailto:NEM2025@aemo.com.au
https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/nem2025-industry-testing-working-group


Appendix A: 
Competition law meeting protocol
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AEMO Competition Law - Meeting Protocol

Participants in AEMO discussions must: 

• Ensure that discussions are limited to the matters 
contemplated by the agenda for the discussion

• Make independent and unilateral decisions about their 
commercial positions and approach in relation to the 
matters under discussion with AEMO

• Immediately and clearly raise an objection with AEMO or 
the Chair of the meeting if a matter is discussed that the 
participant is concerned may give rise to competition law 
risks or a breach of this Protocol

Participants in AEMO meetings must not discuss or agree on the 
following topics:

• Which customers they will supply or market to

• The price or other terms at which Participants will supply

• Bids or tenders, including the nature of a bid that a Participant 
intends to make or whether the Participant will participate in the bid

• Which suppliers Participants will acquire from (or the price or other 
terms on which they acquire goods or services)

• Refusing to supply a person or company access to any products, 
services or inputs they require

37

AEMO is committed to complying with all applicable laws, including the Competition and Consumer Act 2010 (CCA). 
In any dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the 
CCA at all times and to comply with this Protocol. Participants must arrange for their representatives to be briefed on 
competition law risks and obligations.

Under no circumstances must Participants share Competitively Sensitive Information. Competitively Sensitive Information 

means confidential information relating to a Participant which if disclosed to a competitor could affect its current or future 

commercial strategies, such as pricing information, customer terms and conditions, supply terms and conditions, sales, 

marketing or procurement strategies, product development, margins, costs, capacity or production planning.



Appendix B: 
Industry Testing Approaches
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Approaches to Industry Testing
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AEMO provides opportunity for Industry participants to test their updated systems and processes prior to release of AEMO updates into production.  

The approach to the level of co-ordination, integrated planning and scenario management that is provided is dependant on a number of factors including:

• Impact to end-to-end participant process flows

• Ability of impacted participants to successfully test changes without AEMO or other participant co-ordinated activity

• Number and range of participants impacted by release 

The approaches to Industry testing are described as:

Type of market testing Description Example

Industry testing Self-testing of functionality such as connectivity, and/or coordinated 

multi-party testing of functional scenarios

Testing a change request (CR) or processing a 

reallocation or bid submission

Invitation industry testing Coordinated testing of business process scenarios with a select number 

or subset of participants with systems ready for testing.

Testing NMI transfer Process

Market trials Coordinated multi-party end-to-end testing of business process 

scenarios

Meter exchange involving CRs, service orders and 5-

minute meter reads

In all cases involvement in testing is voluntary on participants behalf.

Agreement on approach to the type of industry testing for a release is conducted through the Implementation forum and Industry Test Focus Group along with 

support arrangements during the test period.



For more information visit 

aemo.com.au
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