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1. Welcome
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We acknowledge the Traditional Owners of 

country throughout Australia and recognise their 

continuing connection to land, waters and culture.

We pay respect to their Elders

past, present and emerging.
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Agenda

# Time Topic Presenter(s)

1 1:00 – 1:05pm Welcome Greg Minney

2 1:05 – 1:10pm Actions & Feedback from Previous Meeting Greg Minney

3 1:10 – 1:30pm March 2023 Release Greg Minney & Chris Fleming

4 1:30 – 1:35pm SGA Engagement & Communications for Go-Live Emily Brodie & Ulrika Lindholm

5 1:35 – 1:55pm May 2023 Release Greg Minney & Jim Agelopoulos

6 1:55 – 2:00pm SAPS & May Release Technical Specification Q&A Session (15 

February)

Chris Fleming

7 2:00 – 2:05pm SAPS Design Update Paul Lyttle

8 2:05 – 2:15pm Industry Testing Arrangements & Progress (March and May) Tui Grant

9 2:15 – 2:35pm October 2023 Release Greg Minney & Jim Agelopoulos

10 2:35 – 2:40pm 5MS Tranche 2 Metering Rollout Paul Lyttle

11 2:40 – 2:50pm June 2024 Release Emily Brodie

12 2:50 – 2:55pm Upcoming Engagements Ulrika Lindholm

13 2:55 – 3:00pm General Questions & Other Business Greg Minney
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Appendix A: Competition law meeting protocol and AEMO forum expectations

“Please note that this meeting will be recorded by AEMO and may be accessed and used by AEMO for the purpose of compiling minutes.  By attending the meeting, 
you consent to AEMO recording the meeting and using the record for this purpose.  No other recording of the meeting is permitted”



2. Actions & Feedback from 
Previous Meeting
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Actions 
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# Status Action Responsible

12.1 CDR API 

Statistics

AEMO to establish if we can / then provide update on CDR volumes (API 

requests) back to Implementation forum

AEMO - Ongoing

12.2 CDR Workshop 

Agenda

Participants to either accept or decline the meeting request and to provide 

agenda items that they’d like to be discussed in the workshop

Participants -Closed

12.3 November Release 

Documentation

AEMO to Include target dates for outstanding November Release 

documentation updates in the May summary

AEMO Included in this 

pack - Closed

12.4 5.2 data model 

changes

AEMO to provide a functional briefing on the 5.2 data model changes in the 

next Implementation Forum meeting

AEMO – As part of Feb 

Workshop

12.5 r49 Tech Spec 

Q&A

Participants to provide level of interest in running a Q&A session with a focus 

on SAPS, potentially to be scheduled around the release of the r49 Tech Spec 

in early Feb.

Participants - In this 

Agenda

12.6 API implementation 

for MT PASA

Participants to provide feedback via NEM2025 Mailbox on feasibility of API 

implementation for MT PASA by 9th October 2023

Participants - Closed 

will be optional for 

uptake

12.7 tranche 2 metering 

volumes

Provide update on tranche 2 metering volumes as at end December – for Jan 

implementation forum

Participants – Closed 

update in this agenda

The latest meeting minutes and materials are available on the Implementation Forum webpage.

https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/implementation-forum?UFE+meeting=1


3. March 2023 Release
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Milestone Review
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March release to support

• Registration of SGAs to 

provide Contingency FCAS

• Registration of MSRP to 

provide support SAPS

• AEMO internal Testing in 

progress, on track to support 

Pre-prod release

• Draft EMMS Data model 

specification 5.2 released 

30/11

• AEMO replanning Scope and 

timing of EMMS Data Model 

5.2 in line with ADC 

reschedule

• Industry Test support via 

ITWG

• Industry Go-Live plan in 

development



Data Model Review – EMMS 5.2
• EMMS Data Model changes support a number of NEM Reform and BAU Initiatives

• It is AEMO’s intent to minimise the number of data model releases whilst supporting data availability in 
line with initiative go-lives

• Release 5.2 supports:
• ADC – Previously live March 23, currently rescheduled 

• FFR – Go-Live October 23 

• SAPS – Settlement updates, Go-Live 30 May 23

• AEMO is planning to Reschedule the scope of Data Model 5.2 to include support for the Increased MT 
PASA changes – Go-live October 23

• If successful this will eliminate the requirement for a 5.2.1 release prior to October go lives of FFR, and Increased MT PASA
along with rescheduled ADC

• Release Data to Pre-prod/ Prod will be in line with support for SAPS (May 23) as first initiative now 
impacted 

• If Increased MT PASA specifications cannot be included prior to this release they will be included in a 5.2.1 release as soon as confirmed.

• This approach is designed to limit the number of upgrade considerations for participants in supporting 
2023 initiatives

• Confirmation of timing and updated milestones will be incorporated into initiative schedules in the next 
month 
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ADC delivery change

• IESS Rule introduces Aggregate Dispatch Conformance for participants with aggregate 
systems (e.g. solar farm plus BESS). These participants will – subject to some exceptions –
be able to use ADC to firm the output of variable renewable energy resources.

• A stakeholder proposed an alternative aggregated dispatch conformance (ADC) solution 
sometime after the first ADC consultation had been completed.

• AEMO assessed the proposal as being feasible to implement and a better solution that will 
result in more participants using ADC.

• AEMO believes it appropriate to implement the alternative ADC design as soon as possible, 
but this will be later than the NER effective date (31 March 2023). 

• Progress on establishing optimal ADC date: 

• AER/AEMC have been informed

• Dispatch procedure is in process of being reconsulted (Final procedure on track for publication Fri 
10 Feb)

• AEMO will confirm the approach and timing for introducing ADC shortly. 
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4. SGA Engagement & 
Communications for
Go-Live
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SGA Engagement and Comms Go Live
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Activity Timing Status

Engagement to establish intending participants 31 January 23 Close to final

Publication of Industry go-live plan to communicate key AEMO 

activities for the production implementation and activation of 

initial release capability

15 February In progress

Formal Go Live Announcement 31 March 23 Not started

IESS Project website notice 31 March 23 Not started

Registrations accepted from SGAs 31 March 23 Not started

AEMO Communications notice 6 April 23 Not started

Potential Stakeholder Q&A session April-May 23 Not started

In preparation for the 31 March release, AEMO is planning the following activities to ensure 

participants are kept informed: 

Resources to assist SGAs to assess, prepare and participate in FCAS are available through the IESS 

Participant Toolbox here.

https://aemo.com.au/initiatives/major-programs/integrating-energy-storage-systems-project/integrating-energy-storage-systems-faqs


5. May 2023 Release
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Milestone Review
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Release Commentary
• aseXML r43 schema draft provided 

2/12/22.  Consultation on the 

schema closed on 18/1/23. ASWG 

meeting to finalise on 27/1/23. 

• Metering Exemption capability has 

been deferred from May Release.  

• MSATS v49.0 tech spec draft 

published 12/1/23.

• ITWG meeting 25/1 with focus on 

testing approach for May including 

planned timeframes for 

environment refresh

• AEMO development and testing is 

proceeding with some pressures 

being managed in relation to SAPS 

components – release remains on 

track for May delivery



Deliverable Update
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Deliverable Content Status
Initial 

Release

Final

Release

PACKAGE 1 – Blind Update Tool (MSATS Release 47.2)

MSATS Technical Specification 

(v47.2)

Describes the projects and enhancements planned by AEMO from a participant perspective and 

includes the related changes to participants’ IT systems
Final published 11-Mar-22 07-Oct-22

Guide to CSV Data Format Standard
Updated with new fields required for the Blind Update Tool (BUT).

Note: No material updates required, further updates/corrections will be communicated via MSUG
Final published 02-Mar-22 15-Dec-22

Guide to MSATS Web Portal

Updated with:

• Using the Blind Update Tool (BUT) interface

• How to construct payloads for the web and API interfaces.

• Blind Update Tool (BUT) validation matrix

Final published 17-Jun-22 02-Aug-22

Blind Update Tool API Reference Updated with Blind Update Tool APIs Final published 17-Jun-22 02-Aug-22

Enumeration publication

A list of enumerations with Code groups and descriptions.

Note: Proposed ENUMs have been published in the Pre-Prod Markets portal. Final publication 

to the Production Markets Portal pending approval.
Final published 02-Aug-22 26-Aug-22

PACKAGE 2 – MSDR core changes & B2B v3.7 (MSATS Release 48.0)

MSATS Technical Specification (v48.0)
Describes the projects and enhancements planned by AEMO from a participant perspective and 

includes the related changes to participants’ IT systems
Final published 25-Jul-22 17-Oct-22

Technical Guide to MSATS

Updated to include information about the Blind Update Tool (BUT) and Snapshot report. This guide 

has been migrated to the Market Portal Help - Technical Guide to MSATS* and replaces the PDF 

guide. 
Final published N/A

7-Nov-22

15-Dec-22

Guide to MSATS reports
Updated with changes to MSATS C1 report and information about the Snapshot report. This guide 

has been migrated to the Market Portal Help - Reports And Alerts* and will replace the PDF guide. 
Final published N/A

7-Nov-22

15-Dec-22

B2M Mapping to aseXML

New guide detailing the mapping between the MSATS B2M procedures and the aseXML schema. 

A draft document was distributed B2M Mapping to aseXML in early December for participant 

review. 
Draft published 05-Dec-22 TBA

Validation Module Matrix
Version 2.1 of the Validation Module Matrix to reflect the field validation requirements of B2B v3.7

Note: Details documented in published MSATS Tech Spec 48.0
Final published 02-Aug-22 19-Sep-22

* Market Portal is only accessible via a MarketNet connection at this stage

https://aemo.com.au/-/media/files/electricity/nem/5ms/systems-workstream/2022/msats-472-technical-specification.pdf?la=en
https://portal.preprod.nemnet.net.au/help/Content/MSATSTechnicalGuide/Technical_Guide_to_MSATS.htm?tocpath=MSATS%7CTechnical%20Guide%20to%20MSATS%7C_____0
https://portal.preprod.nemnet.net.au/help/Content/MSATSuserGuides/PUI_Reports.htm?TocPath=MSATS|Reports%20and%20Alerts|_____0
https://aemo.com.au/-/media/files/electricity/nem/retail_and_metering/market_settlement_and_transfer_solutions/2022/b2m-mapping-to-asexml.pdf?la=en


Deliverable Update (cont.)
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Deliverable Content Status
Initial 

Release

Final

Release

PACKAGE 3 – B2B v3.8 & MSDR Metering Exemption (MSATS Release 49.0)

MSATS Technical Specification (v49.0)
Describes the projects and enhancements planned by AEMO from a participant perspective 

and includes the related changes to participants’ IT systems Draft published 12-Jan-23 24-Apr-23

aseXML schema (r43)

The aseXML r43 schema will be the current XML version for B2B and B2M following the 

May 2023 Release. The changes in r43 include: B2M updates supporting Stand alone 

Power Systems, Consumer Data Right and Retail ICFs, while the B2B changes include a 

new transaction type for Shared Fuse One Way Notifications. 

Draft published 02-Dec-22 17-Feb-23



Load Profiling Methodologies & 
Metering Exemption Changes 

• Load Profiling Methodologies

• As per AEMO’s ‘Load Profiling Methodologies’ consultation:

• AEMO intends on implementing the determined longer-term 5MLP methodology on 1 October 2023

• The recommended timings and approach to industry testing and release planning will be provided at the next 

Implementation Forum meeting

• Further analysis is required to consider the preferred NSLP methodology. Methodology options will form part of a formal 

consultation later in the year

• Metering Exemption Changes (MSDR)

• Metering Exemption capability has been deferred from May Release.

• Implementation Date and associated milestones to be provided for next Implementation Forum

• Activities will Transition approach for exemptions, Approach to Industry Test and approach to Go-Live 

plans

• Current operational processes for metering exemptions will be extended until go-live
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6. SAPS & May Release 
Technical Specification 
Q&A Session (15 February)

18



Topics for walkthrough in February

Proposed topics for MSATS r49 Technical Specification walkthrough scheduled for 15 February 2023:

• aseXML r43 changes

• B2B

• Shared Fuse One-Way Notification

• r43 excludes proposed PersonName Group Changes

• B2M

• SAPS New elements

• CDR Last Consumer Change Date field

• ICFs to be delivered in May release

• SAPS changes for EMMS Data Model

• SAPS RM & C1 Report Changes

• Milestones for the May Release
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7. SAPS Design Update
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SAPS Resource Provider

• From 31 March 2023 a DNSP or Third Party will be able to register with AEMO as a 
SAPS Resource Provider 

• DNSPs that intend to register as a SAPS Resource Provider must have regard to 
the Distribution Ring-Fencing Guideline 

• Application forms and guidelines are currently being developed and will be 
available prior to the registration date

• Registration of a regulated stand-alone power system within MSATS will not be 
available until 30 May 2023.

• An “AEMO SAPS Connection Point Check List” document for the registration of a 
new SAPS is currently in development and will be available prior to 30 May 2023.
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Registration as a SAP resource provided as defined in NER clause 2.3



8. Industry Testing 
Arrangements & Progress 
(March & May)
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Industry Testing – Go Live Plan

• Industry test for March release to commence 1st March

• Scope of testing
• Registration of SGAs (IESS)

• Verification of bid submissions (IESS)

• Registrations of MSRPs (SAPS)

• Go-live plan for March release will be available on 15th February

• Application information (FAQs and checklists) will be available on the AEMO 
Website ahead of the March go-live

• Registrations for SGAs and MSRPs to commence 31st March
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Industry Testing - May Release
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In addition to SAPS which is the largest change in the May release the 

following changes are also in the release:

• Introduction of two new CR to support Last Customer Change Date (LCCD) which will distinguish between the 

moving of a NMI between FRMP ID’s within a Retailer from move to different Retailer.  This change is in 

support of CDR functionality

• Update of B2M to r43 to support the new LCCD field, C1 and RM51 report

• Additional tables available for C1

• Update of B2B to r43 with a new OWNX for the communication of shared isolation flag

• NMI discovery change to type 3 discovery (130 business days)

• Change to CR3101 to validate greenfield site network tariff code

• Allow ENMs visibility to parent NMI standing data

• House Number To Suffix’ is a part of the Australian structured address standards and available in B2B and 

B2M r43.



Testing for the May 2023 Release.
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Invitation Testing

Suggested Tests Participants

Invitation for interested  parties to very SAPS set up MSRP/FRMP/LNSP

Verify additional validations to CR’s as part of SAPS LNSP/FRMP

Settlement run for SAPS ( if interest is high enough) LNSP/FRMP/MSRP

Industry Testing

Suggested Tests Participants

C1 updates – additional tables available for participants ALL

B2B Schema r43 ALL

B2M Schema r43 ALL

‘House Number To Suffix’ is a part of the Australian structured 

address standards.
ALL

Updating Network Tariff for a Greenfield NMI ALL

Allow ENMs visibility to parent NMI standing data ALL

Extend the current 130 business day limitation on NMID3 

requests.
ALL

New field and CR 5056/5057 – Last consumer change date 

(LCCD) 
FRMP

Verify changes to child NMI standing data ALL

Change to CR3101 to validate greenfield site network tariff code LNSP

Verify NMI discovery change to type 3 discovery (130 business 

days)
FRMPS

Verify additional validations to CR’s as part of SAPS LNSP/FRMP

• Two approaches will be used for the May 

release, industry testing for the non SAPS 

changes and invitation testing for SAPS

• Request for interested parties for the invitation 

testing of SAPS is requested by 15th Feb to 

allow for planning and preparation

• Q&A sessions will be held during the Pre 

Production testing period to support any 

participants testing and requiring assistance 

and track the invitation testing progress



9. October 2023 Release
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MT PASA Milestones and progress
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Release Commentary
• Procedures consultation on track 

for draft to be issues 31/1
• AEMO IT Design in progress
• Readiness Approach outlining 

approach for participant 
implementation support under 
development.

• AEMO is considering including 
MMS data model changes for 
MT PASA in release 5.2(as part 
of rescheduled delivery)
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FFR Milestones and progress

Release Commentary

• FFR Changes included in MMS 
5.2 data model specification 
released 14/12

• Release 5.2 into pre-prod to be 
rescheduled to April (date tbc) 
for support of May release

• Readiness Approach for FFR to 
be provided for Implementation 
forum by 28 Feb- will outline 
approach to participant 
development support

• Service Commencement plan to 
provide outline of approach to 
operational implementation of 
new service

• Technical Specs for Bidding 
System updates to support FFR 
due 10/4



10. 5MS Tranche 2 Metering 
Rollout
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Summary of Tranche 2 Metering 
Deployment
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The following graph values were extracted from MSATS during 5 minute roll out process, with the latest values 

extracted on 03/01/2023.

Additional 5 minute facts:

Type 1-3 & subset 4 – there are 60 meters that have not been configured for 5 minute reads (required by Oct 2021)

Pre 2018 Type 4 – there are currently 3,446,905 meters that are not required to be converted to 5 minute reads

Pre 2018 Type 4 – between July22 and Jan 23 – 203,277 meters were configured to 5 minute reads 



11. June 2024 Release 
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Indicative IESS milestones – June 2024
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IESS June 2024 Release - Level 1 & 2 (External)

Today (2/12)
RULE COMMENCEMENT & 

SOLUTION DEFINITION

Industry Readiness Support

INDUSTRY READINESS & 
TRANSITION

DEPLOYMENT / GO-LIVE

AEMO Testing

DRAFT v0.2

AEMO Development

IESS Rule
Commence

3/6/24

PROCEDURES & TECHNICAL 
DOCUMENTATION

AEMO DEVELOPMENT & 
INTERNAL TESTING

INDUSTRY TESTING Data Model 
Pre-Prod 5.3

Market 
Trial

Data Model 
Release 

(5.3)
3/6

Retail & 
Metering
Consult

AEMO Internal 
Development 

complete

Tech Spec 
Final

Tech Spec 
Draft

AEMO Internal 
Development and 
Testing completed

2023 20242022

IESS BDU
Go-Live

Settlement & 
Prudential 

Consult
Registration

Consult
Reliability  

Forecasting
Consult 2

Reliability  
Forecasting
Consult 1

2/6

IESS 
Settlement



June 2024 Release

IESS external milestones

• Indicative milestones in previous slide as per PCF

• Looking to formally develop L1/2 milestones in conjunction with the Implementation Forum / PCF

• Will present draft milestones for discussion at next meeting (end February)
• Incorporate timing for technical specification , data model changes 

IESS industry readiness approach

• Will also share a draft of industry readiness approach at next meeting. It will include consideration of: 
• Participant impacts

• Proposed development support e.g. Tech Spec availability
• Need for any readiness reporting

• Industry Testing considerations

• Development of go-live plans, transition plans and testing plans
• Approach to go-live management
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12. Upcoming Engagements
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Upcoming Engagements
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Legend

Program forums

NEM2025 Program Consultativ e Forum

Reform Deliv ery Committee

Refrom Deliv ery Committee - Collab W.

Implementation Forum

Electricity Wholesale Consultativ e Forum

Electricity Retail Consultativ e Forum

Industry Testing Working Group

AEMO Consumer Forum

All Stakeholder NEM Reform briefing

Inititiative specific meetings

IESS Settlements stakeholder information session (TBC)

IESS BDU stakeholder information session (TBC)

SAPS & May Release Technical Specification Q&A

Reliability Forecasting  consultation workshop

Other

National Public Holiday

State/Territory Public Holiday

To learn more about these events, please visit AEMO’s Industry meeting calendar or contact the program at NEM2025@aemo.com.au.

S M T W T F S S M T W T F S

1 2 3 4 5 6 7 1 2 3 4

8 9 10 11 12 13 14 5 6 7 8 9 10 11

15 16 17 18 19 20 21 12 13 14 15 16 17 18

22 23 24 25 26 27 28 19 20 22 24 25

29 30 31 26 27 28

S M T W T F S S M T W T F S

1 2 3 4 1 2 3 5 6 7 8

5 6 7 8 9 10 11 9 10 11 12 13 14 15

12 13 14 15 16 17 18 16 17 18 19 20 21 22

19 20 21 22 23 24 25 23 24 25 26 27 28 29

26 27 28 29 30 31 30

January February

March April

21 23

https://aemo.com.au/en/consultations/industry-forums-and-working-groups/calendar
mailto:NEM2025@aemo.com.au


NEM2025@aemo.com.au
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13. General Questions & 
Other Business

AEMO | Implementation Forum

mailto:NEM2025@aemo.com.au
https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/implementation-forum?UFE+meeting=1


Appendix A: 
Competition law meeting protocol
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AEMO Competition Law - Meeting Protocol

Participants in AEMO discussions must: 

• Ensure that discussions are limited to the matters 
contemplated by the agenda for the discussion

• Make independent and unilateral decisions about their 
commercial positions and approach in relation to the 
matters under discussion with AEMO

• Immediately and clearly raise an objection with AEMO or 
the Chair of the meeting if a matter is discussed that the 
participant is concerned may give rise to competition law 
risks or a breach of this Protocol

Participants in AEMO meetings must not discuss or agree on the 
following topics:

• Which customers they will supply or market to

• The price or other terms at which Participants will supply

• Bids or tenders, including the nature of a bid that a Participant 
intends to make or whether the Participant will participate in the bid

• Which suppliers Participants will acquire from (or the price or other 
terms on which they acquire goods or services)

• Refusing to supply a person or company access to any products, 
services or inputs they require
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AEMO is committed to complying with all applicable laws, including the Competition and Consumer Act 2010 (CCA). 
In any dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the 
CCA at all times and to comply with this Protocol. Participants must arrange for their representatives to be briefed on 
competition law risks and obligations.

Under no circumstances must Participants share Competitively Sensitive Information. Competitively Sensitive Information 

means confidential information relating to a Participant which if disclosed to a competitor could affect its current or future 

commercial strategies, such as pricing information, customer terms and conditions, supply terms and conditions, sales, 

marketing or procurement strategies, product development, margins, costs, capacity or production planning.



For more information visit 

aemo.com.au
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